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November 21, 2002

Ms. Magalie R. Salas, Secretary
Federal Energy Regulatory Commission
888 First Street, N.L.

Washington, D.C. 20426

Re:  Algonquin Gas Transmission Company.
Docket Nos. CP01-5-000, -001 and -002
HubLine Project

Dear Ms. Salas:

Algonquin Gas Transmission Company ("Algonquin™) herewith submits its weekly
report in compliance with Environmental Condition No. 9 in the Appendix to the Federal
Energy Regulatory Commission’s December 21, 2002 "Order Issuing Certificates" in the
captioned proceedings. Attached is Algonquin's weekly report for the period ending
Novembher 16, 2002. |

If you have any questions, please contact Carol Smith, Project Manager, Regulatory
Affairs, at (713) 627-5028.

Sincerely,
,5%—- &. TWM_/m T

Stcven E. Tiliman
General Manager
Regulatory Affairs

Cc:  Mr. Button (FERC)
Mr. Leiss (FERC)
Mr. Shenot (FERC)
Ms. Tumer (FERC)

www.duke-energy.com



ALGONQUIN GAS TRANSMISSION HUBLINE PROJECT
Weekly Pipeline Construction Progress Report

Week Ending: November 16, 2002 Roport # 7

Construction:
Summary — Mainline Construction

Construction continued during the week of November 16th with horizontal directional drilling
(“HDD") operations at the Weymouth and Salem Jocations.

At Weymouth work included installation of the goal posts, lifting the drill motor onto the Jack-
up Barge “Choctaw” that had been repositioned to align with the HDD exit point, and
preparations for reaming of the pilot hole.

Drilling operations at the Salem HDD were suspended on November 14th at 1430 hours after a
frac-out was detected at approximately MP 24.45. The frac-out affected an area of
approximately 120 feet in diameter. The contractor initiated measures to remave the bentonite
but was delayed due to weather over the weekend. Removal operations are anticipated to be
reactivated on November 19th pending favorable weather. The contractor is taking steps to
attempl Lo seal the fracturc and drilling is anticipated to rccommence on Tuesday afternoon,
November 19th.

Activity % Compiletion Comments
e Additional Geotechnical 80% Geotechnical investigations continue to
Investigations confirm the presence of bedrock.
e Salem HDD Pilot Hole 85% HDD pilot hole operations stopped
afler a frac-out was detected on the
14™. Pilot hole was approximately 85%
complete.
¢ Salem HDD Marine 0% Marine support preparation will begin
Support Preparation ‘ after the pilot hole is completed.
e Weymouth HDD Pilot - 100% HDD pilot hole operations complete.
Hole Environmental training of Weymouth
HDD workers continuing as needed.
e Weymouth HDD Marine 50% Installation of equipment at the HDD
Support Preparation pilot hole exit point continues with goal
post assemblies and welding of the
casing for mud capture.
* Pre-Construction 70% Algonquin environmental and
Preparation / Activities construction staff continued to
coordinate with the marine contractors
on various aspects of the project
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. ALGONQUIN GAS TRANSMISSION HUBLINE PROJECT

Weekly Pipeline Construction Progress Report

Activity % Compietion Comments
including, environmental training,
interpretation of permit conditions and
communications protocols.
Stolt’s vessel the American Star has
completed repairs and will resume
preconstruction survey activities this
week.

e Blasting 0% Stolt’s vessel Drill 8 arrived on site and
began its pre-blast orientation this
week.

e Lay Pipeline 0%

e Offshore Dredging 0%

o Post-Lay Plow 0%

o Post-Lay Jet 0%

0%
e o
. 0%

e _Lowering-in 0%

« Backfill 0%

e Hydrostatic Testing 0%

e Tie-Ins/Drying 0%

Construction Summary by Municipal Jurisdiction
A summary of construction progress through each municipality on the project is provided in the

following table.
Municipality Active Construction Comments

Salem Drilling operations at the Salem HDD | Additional construction related
were suspended on November 14th at | information regarding the land based
1430 hours after a frac-out was drilling operations is provided in the
detected at approximately MP 24.45. | Maritimes Phase TIT weekly report.
The frac-out affected an area of
approximately 120 feet in diameter. |
The contractor initiated measures to
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‘ ALGONQUIN GAS TRANSMISSION HUBLINE PROJECT
Weekly Pipeline Construction Progress Report

Municipality Active Construction Comments
remove the bentonite but was delayed
due to weather over the weekend.
Removal operations are anticipated to
be reactivated on November 19th
pending favorable weather. The
contractor is taking steps to attempt to
seal the fracture and drilling is .
anticipated to recommence on : el
Tuesday afternoon, November 19th. o
All applicable agency notifications A
were made.
Beverly
Marblehead
Swampscott
Lynn
Nahant
Winthrop
Boston
Hull : X
Quincy
Weymouth Set-up for HDD reaming passes HDD pilot hole is complete. Jack Up
continued with the installation of a “Choctaw” and a skid barge outfitted
casing for fluid capture and support | with a crane moved to the pilot hole
structures. Reaming is expected to exit point. Construction continues
commence the week of November with the installation of the support
18", structures for the casing needed for
mud control. Erosion control
measures are adequate to handle the
seasonal rainfall at the HDD land site.
Summary of Issues, Problems, and/or Non-compliance Observed and Corrective
Actlons Taken:
Dato Description
November 11, 2002 The American Star Dive Boat was issued a non-compliance after

running aground at MP19.75. The damage resulted in a gray water
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‘ ALGONQUIN GAS TRANSMISSION HUBLINE PROJECT
Weekly Pipeline Construction Progress Report

November 14, 2002

tank failurc between the point of impact and the Gloucester Pier
Facility. The American Star had its repairs completed and is
expected to resume preconstruction surveys on November 19th.
All the related information required for this action was not
available to be reported last week due to the reporting timeframe.

A non-compliance was written regarding the Salem/Beverly frac~
out on November 14™ at approximately MP 24.4. Clean up of the
drilling mud is underway.

3" Party Inspectors/Agency Monitors On Site:

None.

Name

3PYAgency

Date

Location/Activity

Landowner/Resident Complaints:

The Algonquin Project Landowner Hotline system received no calls during this reporting period.
Please note that the Algonquin Project Landowner Hotline was checked regularly throughout the

. week at various times of the day to ensure proper operation. In all test cases the Hotline worked
appropriately. , -
Caller | Date Tract #/ Concern Noted * Resolution
Town
None
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ALGONQUIN GAS TRANSMISSION HUBLINE PROJECT
Weekly Pipeline Construction Progress Report

Plan and Schedule for Upcoming Week:
Work for the upcoming weck will include:

e Continue HDD operations at Weymouth and Salem. i

The water quality team will be on standby to commence sampling at Weymouth HDD
exit point as the pilot hole reaming process commences.

The Jack Up *Arapaho” will be moved into position at the Beverly exit point to set up
for HDD drilling operations back to the HDD entry point at Salem/Beverly.

o The Jack Up “Choctaw” will continue installation of the casing over the HDD drill
motor casing at Weymouth for mud capture.

¢ The “Choctaw” will get underway to East Boston to take on the drill rig; it will then
move back to the Weymouth HDD exit point and set-up. There is a Skid and Spud barge
at the Weymouth HDD site in support of the “Choctaw” operations.

¢ The American Star Dive Boat has completed repairs and will continue with the
preconstruction survey of the HubLine route

« Dirill 8 will be inspected by the US Coast Guard on Tuesday the 19 and will continue to
prepare for blasting.
After repairs to the Dredge 53 are completed this week, operations will continue.

+ Environmental training is scheduled for crews of the Drill 8 blast vessel, the Dredge 51,
and additional workers as they are mobilized to the work site.

Other Comments:
To date, a total of 177 project personnel have been environmentally trained. Thirteen were
trained during the week ending November 16, 2002,
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ALGONQUIN GAS TRANSMISSION HUBLINE PROJECT
Weekly Pipeline Construction Progress Report

Week Ending: November 23, 2002 Report# 8

Construction:
Summary — Mainline Construction

Construction continued during the week of November 23 with horizontal directional drilling
(*HDD?") activities in Salem/Beverly Harbor and Weymouth Fore River.

The Choctaw (class 200 Jack-up) arrived in Beverly Harbor to assist RDA with installation of
the sound barrier on Saturday November 23. Breeds Hill crew boat is on site transporting
personnel to and from the Chocktaw. The Chocktaw will continue to help with all piling
installation requirements in Beverly until the Class 205 M/V Amberjack arrives, or the Salem
pilot finishes.

Clean up efforts at the Salem Landfall HDD frac-out were completed. Attempts to seal the frac-
out and continue drilling in the original pilot hole were unsuccessful. A decision has been made
to pull back approximately 1800 feet and kick out of the current pilot hole and go deeper. This
will be accomplished by grouting the current hole from joint 82 back to joint 67, thus creating
resistance so that the drill motor can achieve enough deflection to target the Bottom Hole
Assembly (BHA) on the desired Azimuth. Drilling is expected to resume on November 26th.

The required pilings, goal posts and exit location casing for fluid containment offshore have been
installed at the Weymouth Landfall area. Supports for the noise control curtains are continuing at
the Weymouth exit location.

Activity % Compietion Comments

e Additional Geotechnical 50% Geotechnical investigations continue to
Investigations confirm the presence of bedrock.

e Salem HDD Pilot Hole 82% Clean up operations were completed on

11/23/02 at the frac-out location.
Drilling is scheduled to resume on
11/26/02.

e Salem HDD Marine 0% Marine support preparation will begin
Support Preparation after the pilot hole is complete.

e Beverly HDD Exit Hole 20% Positioning of the “Choctaw” and a
Marine Support Spud Barge loaded with goal posts and
Preparation mooring pilings are on station at the

Beverly HDD Exit Point
e Beverly HDD Pilot Hole 0% Pilot hole drilling will commence after

the marine support preparations are
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